NIST Big Data Public Working Group and Subgroups Work Plan

Def. & Tax.

Requirements

Sec. & Privacy

Ref. Arch

Tech. Roadmap

June 26 NBD-PWG (13:00PM — 15:00PM)
Kick-off Meeting
July 3 NBD-PWG (13:00PM — 15:00PM)
Establish Subgroups with Co-Chairs, Subgroups Charter, Overall OWG direction
July 8-12 Mondays Tuesdays Wednesdays Thursdays Fridays
10:00AM — 12:00PM 10:00AM — 12:00PM 10:00AM — 12:00PM 10:00AM — 12:00PM 10:00AM — 12:00PM
July 15-19 Definitions & Collect general use cases, | Collect security and privacy Analyze use cases from Vision
Characteristics identify requirements use cases, Regs. & Sec. subgroups Characteristics & Def.
July 22 - 26 Tax.: Roles, activities, Categorize reqgs., Identify requirements Create conceptual model, Taxonomies
components & subcomp. Identify missing regs. identify actors, Roles & Activities
July 24 NBD-WG (13:00PM — 15:00PM)
Subgroups report: Sharing and brainstorming results
July 29 — Aug. 2 Identify usage scenarios, Use cases & scenarios
iden. Implement. Scenarios Ref. Architecture
Aug5-9 Create ref. architecture Standards & Activities
Gap Analysis
Aug 12 -16 Standardization Priorities ???
Strategy of Adoption
Aug 19-23 Strategy of Implement.
Resourcing
Aug. 21 NBD-WG (13:00PM — 15:00PM)
Subgroups report: Present and Discuss Working Draft Outline
Aug. 26-30 Recommendations
Sept.2-6 1
Sept. 4 NBD-WG (13:00PM — 15:00PM)
Subgroups report: Present and Discuss Rough Draft
Sep9-13
Sep 16 - 20
Sep 23 -27
Sep 25 NBD-WG (13:00PM — 15:00PM)
Subgroups report: Present and Discuss Final Draft
Sep 30 Big Data Workshop, NIST

- Deliverables Presentation & Discussion
- Breakout Sessions by Subgroups

- Announcement for Next Steps




